

OFFICE OF THE EXECUTIVE DIRECTOR

REF: ED/KCCA/006/03

6th August 2019

The Permanent Secretary/
Secretary to the Treasury
Ministry of Finance, Planning &
Economic Development
KAMPALA



SUBMISSION OF KAMPALA CAPITAL CITY AUTHORITY CONSOLIDATED PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2019/20

In line with Section 58 (1) of the PPDA Act, 2003, we hereby submit Kampala Capital City Authority's consolidated Procurement Plan for the Financial Year 2019/20.

Eng Andrew M Kitaka
AG EXECUTIVE DIRECTOR

Copy: Deputy Executive Director

Head Procurement & Disposal Unit



KAMPALA CAPITAL CITY AUTHORITY

CONSOLIDATED PROCUREMENT PLAN FOR GOODS, WORKS AND SERVICES

FINANCIAL YEAR 2019/20

Executive Summary

The KCCA Procurement Plan for the FY 2019/20 has been prepared in accordance with the requirements of the PPDA Act, 2003 as amended and PPDA Regulations 2014.

The Plan is based on the entity's Work Plan and approved Budget, which were also prepared in accordance with the regulatory requirements. User Departments submitted their procurement plans in accordance with the approved budgets and work plans, which were consolidated by the Procurement and Disposal Unit and approved by the Contracts Committee.

To enable consistence in the categorisation of procurement items, the plan has been prepared in line with the Government of Uganda Chart of Accounts. The plan is in consonance with the Government of Uganda and Development Partners' requirements, as well the Public Finance Management Procedures. The plan is also in sync with the second National Development Plan (NDPII), the Poverty Eradication Action Plan (PEAP) and the Uganda Vision 2040.

Notably, due to a decline in revenue collections, budget cuts and the requirement to prioritise domestic arrears, the Procurement Plan declined by 45% from the previous financial year's. It will however be updated when we get additional funding from development partners, or supplementary releases and you will be notified accordingly.

In a continued effort to drive the City's strategic goal, strategic procurement packages are prioritised in the Procurement Plan to ensure efficiency and value for money. Depending on the releases, most procurements will be conducted in the 2nd and 3rd quarters.

Please fine attached the Procurement Plan for your consideration.

Eng. Andrew M Kitaka

AG EXECUTIVE DIRECTOR

KAMPALA CAPITAL CITY AUTHORITY

PROCUREMENT PLAN FOR GOODS, WORKS AND NON CONSULTANCY SERVICES - FOR SUBMISSION TO TREASURY, PPDA and PUBLICATION

KCCA KAMPALA CAFTAL CITY AUTHORIT

Financial Year: 2019/2020

Subject of procurement	Estimated cost		Source of funding	A DOMESTIC CONTRACTOR OF THE PROPERTY OF THE P	Contract	Pre-	INVI	TATION AND	BIDS	Contract	Completion		
	UGX	USD	GBP		method	type	qualificat ion (Yes or No)	Bid invitation date	Bid closing/ Opening date	Approval evaluation report date	Award notification date	signing date	date
Advertising, Branding and Public Relations	1,150,419,225	122,284	3,820	GOU, NTR & Donors		Lumpsum & Framework	No	8.7.2019	26.7.2019	2.8.2019	7.8.2018	16.9.2019	27.9.2019
2 Agricultural supplies and services	5,264,200,000			GOU, NTR & Donors	MP, QM & ODB	Lumpsum & Framework	No	7.10.2019	25.10.2018	1.11.2019	12.11.2019	9.12.2019	31.12.2019
3 Books, Periodicals and Newspapers	27,813,516			GOU & NTR	MP, QM & OBD	Lumpsum	No	4.11.2019	22.11.2018	29.11.2018	3.12.2019	20.12.2018	31,12,2019
4 Catering services	460,500,000			GOU & NTR	MP, QM & OBD	Lumpsum & Framework	No	7.10.2019	25.9.2019	1.11.2019	5.11.2019	18.11.2019	27.3.2020
5 Cleaning & fumigation services & materials	2,298,200,000			GOU, URF, NTR & Donors	ODB	Lumpsum & Framework	No	1.8.2019	16.8.2019	23.8.2019	30.8.2019	9.9.2019	30.9.2019
6 External travel	810,232,451	32,620	15,538	GOU, NTR & Donors	MP, QM & OBD	Lumpsum & Framework	No	15.7.2019	9.8.2019	16.8.2019	20.8.2019	9.9.2019	28.6.2024
7 Fleet maintenance	1,559,228,946	12,000		GOU & NTR	ODB	Framework	No	15.8.2019	9.8.2019	16.8.2019	30.8.2019	19.8.2019	28.6.2024
8 Fuel, Lubricants and Oils	3,155,100,375			GOU & NTR	MP, QM & ODB	Lumpsum	No	15.8.2019	9.8.2019	16.8.2019	30.8.2019	19.8.2019	28.6.2024
9 Furniture and Fittings	381,980,347			GOU, NTR & Donors		Lumpsum & Framework	No	15.7.2019	19.7.2019	26.7.2019	30.8.2019	12.8.2019	30.8.2019
10 General supplies	1,664,468,126			GOU, NTR & Donors	QM & ODB	Lumpsum	No	15.7.2019	19.7.2019	26.7.2019	30.8.2019	12.8.2019	30.8.2019
11 Hotel, Accommodation and Venue hire services	976,130,000			GOU	RDB	Lumpsum	No	1.8.2019	16.8.2019	23.8.2019	30.8.2019	9.9.2019	28.6.2024
12 ICT supplies and services	5,758,800,000	26,900	7,000	P. H. H. H. L.	ODB	Lumpsum	No	7.10.2019	25.10.2019	1.11.2019	5.11.2019	9.12.2019	31,12,2019
13 Internal travel	655,123,200	15,000		GOU & NTR	QM & OBD	Lumpsum	No	15.8.2019	9.8.2019	16.8.2019	30.8.2019	19.8.2019	30.9.2019
14 Land & Land related supplies and services	1,367,812,656			GOU & NTR	QM	Lumpsum	No	7.10.2019	25.10.2019	1.11.2019	5.11.2019	9.12.2019	28.6.2024
15 Landscaping materials and services	260,420,000			GOU, NTR & Donors	MP, QM & OBD	Lumpsum & Framework	No	14.10.2019	25.10.2019	1.11.2019	5.11.2019	22.11.2019	20.12.2019
16 Machinery, Materials, Tools and Equipment	11,053,879,119	50,000		GOU, NTR & Donors	MP, QM & OBD	Lumpsum & Framework	No	14.10.2019	1.11.2019	8.11.2019	12.11.2019	2.12.2019	31.1.2020
17 Maintenance (Assorted)	15,317,311,135			GOU, URF & NTR	QM & OBD	Lumpsum & Framework	No	14.10.2019	1.11.2019	8.11.2019	12.11.2019	2.12.2019	28.6.2024
18 Medical Supplies & Services	2,324,564,572			GOU & NTR	QM & ODB	Lumpsum & Framework	No	15.8.2019	2.8.2019	9.8.2019	13.8.2019	2.9.2019	30.6.2020
19 Office supplies	260,630,000			GOU & Donor	QM & ODB	Lumpsum & Framework	No	15.7.2019	19.7.2019	26.7.2019	30.8.2019	12.8.2019	30.8.2019
20 Recreation	589,600,087	26,481		GOU & NTR	MP & QM	Lumpsum	No	14.10.2019	25.10.2019	1.11.2019	5.11.2019	22.11.2019	20.12.2019
21 Secretarial services	579,626,960			GOU & NTR	QM	Lumpsum	No	28.8.2018	4.9.2018	7.9.2018	11.9.2018	24.9.2018	30.7.2020
22 Training 23 Welfare	1,120,265,003	32,826		GOU & NTR	MP, QM & OBD	Lumpsum & Framework	No	2.7.2018	30.7.2018	3.8.2018	7.8.2018	17.9.2018	28.9.2018
23 Vveirare 24 Works (Buildings, Roads & Drainage)	1,513,103,143			GOU & NTR	MP & QM	Lumpsum	No	7.10.2019	25.10.2019	1.11.2019	5.11.2019	9.12.2019	31.12.2019
25 Workshops and Seminars	65,581,401,399	070.500		GOU & NTR	MP & QM	Lumpsum	No	15.7.2019	9.8.2019	16.8.2019	20.8.2019	2.9.2019	28.6.2024
	1,406,388,191	278,520	4,030		QM	Lumpsum	No	8.7.2019	26.7.2019	2.8.2019	7.8.2018	16.9.2019	28.6.2024
TOTAL	125,537,198,450	596,631	30,388					****					

	Prepared by		Approved by
Name:	Doreen T. Akatuhwera	Name:	Eng. Andrew Kitaka
Designation:	Head, PDU	Designation:	Ag. Executive Director
Signature:	Oxum	Signature:	A Williams
Date:	718719	Date:	718119

	T		г						;		,						
	PR	OCUREMENT	PLAN FOR	CONS	ULTANC	Y SERVICES	- FOR	L Submiss	ION TO T	HE SECR	ETARY 1	O TREA	SURY PR	DA AND	PUBLIC	ATION	
					i	ng and Disp	i .		1			1			L	ATION	
							Finan	cial Yea	r: 2018 -	19							
S/N	S/N Subject of procurement	Estim	ated cost		Source of funding	Procurement method	rement Contrac Request for Expression of Interest Invitati			ation of proposals and approval for award			Completion date				
	0	UGX	USD	GBP				Invitation of Expressio ns of Interest date	Closing- Opening date	Approval of shortlist	Notificati on date	Invitation of proposals date	Submissio n/ opening date	Approval of final evaluation report	n date	Contract signing date	
	Consultancy Services – Short-term	3,621,878,454	126,523		GOU & Donors	Without Publication of a Notice of Expression of Interest	Lump sum	N/A	N/A	N/A	N/A	22.7.2019	2.8.2019	9.8.2019	12.8.2019	26.9.2019	29.12.2019
2	Consultancy Services – Long-term	8,193,391,700	466,000	36,500	GOU & Donors	Following Publication of a Notice of Expression of Interest	Lump sum	12.8.2019	23.8.2019	30.8.2019	3.9.2019	16.9.2019	30.9.2019	4.10.2019	8.10.2019	11.11.2019	29.5.2020
	TOTAL	11,815,270,154	592,523	36,500													
			Nam	e:	Dore	en T. Akatuhwe	ra	and the second s		Nan	ne:			Eng. And	rew Kitaka		
	g -		Designation: Head, PDU						Designation:				Ag. Execu	tive Directo	or		
	Prepare	ed by	Signat	ure:	00	Cur)		Appro	ved by	Signa	ture:			A Ch	lauc	7	
			Date):	H	8/19				Dat	e:			7	181	19	

	of Meeting:	August 2, 2019	Meeting Reference Number:	CC 394 th Meeting
PART	Г II: Summary of Procurement	or Disposal considered and Cont	ragta Committee D	
Age nda No.	Procurement or Disposal Reference Number	Subject of Procurement or Disposal	Decision Approved/Rejected	Notes (i.e. Conditions t approval, reasons fo rejection)*
4.12	KCCA/NCONS/18-19/00718		 4. Evaluation Committee a) Amanya Daphine - Officer stores b) Samuel Kamoga - Supervisor Stores c) Ikka Nanteza - Officer Procurement d) Nyadoi Mary - Officer Procurement 	User Department Technical Knowledge Procurement Knowledge Procurement Knowledge.
4.13		Approval of amendment of the Framework Contract for the Hire of Earth Moving Equipment for Kiteezi Landfill by M/s Nippon Parts (U) Limited.	Approved: Contracts Committee approved amendment of the Framework Contract for the Hire of Earth Moving Equipment for Kiteezi Landfill by M/s Nippon Parts (U) Limited to change the definition of "work day" that was stated to means 08 (eight) hours of machine operation to a new definition of "workday" to mean 10 (ten) hours of machine operation".	
4.13	KCCA/APP/19-20	Approval of the KCCA Procurement Plan for the Financial Year 2019/2020.	Approved Contracts Committee approved the KCCA Procurement Plan of Financial Year 2019/2020 as per the attached document marked as annex "A" to these Minutes.	
7.14	KCCA/NCONS/19-20/00102	Approval of the procurement method, bidding document,	Approved: Contracts Committee approved the procurement	

. ^





Ann



PP Form 210 Regulation 63

....

Decisions of the pareting are
394th ce meeting are
Market of proved for lamplementation.

MARGET

RECORD OF CONTRACTS COMMITTEE MEETING

		TO COLLEGE THE STATE OF THE STA	512/19	
	of Meeting:	August 2, 2019	Meeting Reference Number:	CC 394 th Meeting
PART	II: Summary of Procurement	or Disposal considered and Cont	racts Committee Decisions	
Age nda No.	Procurement or Disposal Reference Number	Subject of Procurement or Disposal	Decision Approved/Rejected	Notes (i.e. Conditions to approval, reasons for rejection)*
1		Opening prayer	Opening prayer led by Kwanza Bob	
2		Review and adoption of Agenda	Agenda adopted	
3	Min CC/394/8/2019	Communication from the Chair	None	
4.1	KCCA/WORKS/19-20/00031	Approval of the procurement method, bidding document, shortlist of bidders and evaluation team for the procurement and installation of Burglar Proofing at Wankoko Recycling Offices.	Approved: Contracts Committee approved the procurement method, bidding document, shortlist of bidders and evaluation team for the procurement and installation of Burglar Proofing at Wankoko Recycling Offices as follows;	
			 Request for Quotations Bidding Document Shortlist of Bidders M/s Conveyor Construction Company Limited M/s Tetra-Technical Services Limited M/s Proper Contractors Uganda Limited M/s Josemark Construction & General 	Prequalified list of providers Pursuant to Reg. No. 43 (3) (a), (c) of Instrument No. 8 of the PPDA Regulations, 2014.

of the state of th

Am

Atth frambe

1 | 1 | 2 | - 1

Date of Meeting:

August 2, 2019

Meeting Reference Number:

CC 394th Meeting

I hereby declare that I have read the Code of Ethical Conduct in Business cited in Section 93(1) of The Public Procurement and Disposal of Public Assets Act, 2003 and specified in the Fifth Schedule of the Act and that I will execute my responsibilities as a member of or adviser to the Contracts Committee in duties in any of the procurement or disposal requirements considered at this meeting.

		PART 1: Record of Atten	dance and Code of Ethics		
Vo.	Name	Position and Department	Position on Committee Chairperson/Member/Secretary/Adviser	Agenda Items All or Numbers	Signature
	DR RICHARD IRVINIBA	Manager Land Surveying	Chair purpor	Ati	1 Japtiment
	Sheila Montudde	Ag. Mger PMSOD	-Member	- H-1)-	Marwin
	Kwanga Bob	Ag. Manager DLA		- A11-	Bru
	lucia Khasalamwa	Ag superusor	-secure tony	- API -	#8
	Richambalo Folgar	Procurement.	Adiersor	-AU-	
	I Knom Kangala	Ar. Managar DESTE	Member	All-	CAreb.
	/			/) 1

Continue on additional pages if necessary.