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Kampala Waste PPP Project Preliminary Information Memorandum

    IMPORTANT NOTICE

This Preliminary Information Memorandum (“PIM”) has been prepared by the International Finance 
Corporation (“IFC”) on behalf of their client, the Kampala Capital City Authority (“KCCA”) in line with their 
mandate as Transactions Advisors to KCCA in the development, structuring and tendering of the Ddundu 

Landfill PPP Project (“the Project”) which forms part of the wider Kampala Waste Management Project (“the 
KWMP”).

This Preliminary Information Memorandum is being issued by KCCA solely for information purposes only 
for persons interested in participating in the market consultation in respect of the Project. This PIM does not 
purport to be all inclusive or to contain all of the information that a prospective bidder may require in making its 
decision to participate in the tender. Where this document describes any contractual, commercial or other legal 
arrangements which are not yet in force, those arrangements remain subject to change.

Nothing in this PIM is, or should be relied upon, as a promise or representation as to the future procurement of 
the Project.

KCCA reserves the right to change the procurement of the Project or any other proposals or information relating 
to the Project. In particular KCCA reserves the right at any time, to issue amendments or modifications to this 
PIM; to alter the timetable for the Project; and/or not to proceed with the Project. KCCA will not be responsible for 
the costs or expenses of any recipient of the PIM in relation to any matter referred to in this document, including 
costs relating to the consultation or in respect of the evaluation of, award, or any bid for the award, of a Project 
Agreement and/or any other contractual arrangements relating to the Project.

Neither KCCA, IFC nor their advisors make any representation, undertaking or warranty (express or implied) as to 
the accuracy, reasonableness or completeness of this PIM and no such body or person has any authority to make 
any such representation or warranty, whether on its own account or on behalf of any other. All such bodies and 
persons expressly disclaim any and all liability for or based on or relating to any of the information in this PIM or 
any errors or omissions in the same, or for any use made by the recipients of the PIM. Neither the receipt of this 
document by any person nor any information contained in it or distributed with it or subsequently communicated 
to any interested party or its advisers is or is to be taken as constituting the giving of advice by KCCA or IFC.

This PIM does not constitute a solicitation of bids for any aspect of the Project. Solicitations of bids and bidding 
guidelines will be issued separately.
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KCCA, the sponsor for the Kampala Waste 
Management Project (“the KWMP”), was 
established under the KCCA Act 2010 and 

has been operational since 2011. Its mandate is to 
provide services that enable residents and businesses 
operating in the city function in an environment that 
supports development.

KCCA’s 5 year strategy is “Laying the Foundation for 
Kampala City Transformation”.

The KWMP consists of five key components as 
described below and is critical for the attainment of 
the country’s vision 2040 aspirations and as such a top 
priority for KCCA. The KWMP benefits from very strong 
support from the Government of Uganda and interest 
from development partners such as Climate & Clean 
Air Coalition (“CCAC”), C40 Cities, Global Green Growth 
Institute (“GGGI”), Cities and Infrastructure for Growth 
(“CIG”) and the Private Infrastructure Development 
Group (“PIDG”).

As part of the KWMP, KCCA is seeking a private sector 
partner to develop a new sanitary engineered landfill 
at Ddundu on the basis of a Public Private Partnership 
("PPP") arrangement (the “Project”). KCCA’s specific 
objective for the Project is “the development, in 
partnership with a credible private operator, of a high 
quality waste treatment & disposal facility that aligns 

with KCCA’s overall objective of improving sanitation in 
Kampala City whilst offering value for money”
 
In developing the Project, KCCA has taken into account 
the views of potential development partners, investors, 
contractors and operators and these views have been 
reflected in the Project structure set out in this PIM. 

KCCA wants to see the closure of the existing Kiteezi 
landfill site happen as soon as possible therefore 
requires that the construction of the first landfill cell at 
the new Ddundu site must be fast-tracked. Successful 
bidders for the Ddundu component must therefore 
demonstrate technical and financial capability to 
commence construction by the end QI 2021. 

KCCA has spent a significant time developing this 
Project and are now looking for bidders who can 
offer proven experience and expertise together with 
the necessary capital investment to maximize Project 
benefits.

KCCA looks forward to the receipt of comments in 
response to this PIM that will allow finalizing of the 
Project structure and procurement documents in 
a manner that will facilitate procurement of a PPP 
contract that will deliver long term value to the 
residents served by KCCA.

Eng. Andrew Kitaka
Ag. Executive Director, KCCA

Foreword
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KCCA’s mandate is to manage municipal solid waste generated in Greater Kampala Metropolitan through efficient 
collection, transportation, treatment and safe disposal operations. KCCA’s long term strategy for future investment 
is based on five key components, collectively the Kampala Waste Management Project (the “KWMP where:

Uganda’s consistent economic growth coupled with 
rapid industrialization and urbanization has seen 
the provision of key services and infrastructure lag 

behind demand. Kampala, as the capital city of Uganda 
and the main economic center, has a pathfinding role in 
solving this problem. 

With a resident population of 2M and a transient 
population of nearly 5M, the management of municipal 
solid waste is critical to the city’s success. Critical success 
factors for the KWMP include;

•	 An optimum and sustainable design for the 
	 waste management & treatment facilities;
•	 Integrity and timeliness of all processes;
•	 Affordability for KCCA;
•	 Appropriate financial returns for the private 		
	 sector;
•	 An efficient and robust procurement and 		
	 construction phase that yields value; and 
•	 A seamless transition from Kiteezi to Ddundu

Upon successful implementation, the KWMP is expected 
to promote environmental sustainability and contribute 
to climate change mitigation & adaptation managing solid 
waste in GKMA. Benefits arising from the KWMP include;

•	 Improvement in public health, environmental 	
	 quality and ultimately reduction in preventable 	
	 diseases with GKMA
•	 Climate change mitigation (through the 
  	 reduction of Green House Gas emissions) 
	 and adaptation through pollution control
•	 Social economic gains through increased city 	
	 attractiveness, cleanliness, tourism potential, 	
	 educational tours and resource recovery. 

GoU and KCCA is committed to promoting a Project which 
makes the greatest contribution to the prosperity and 
wellbeing of its citizens. This is underpinned in the long 
term strategy within the Vision 2040 aspirations and the 
National Development Plan.

1	 INTRODUCTION 
1.1	 Kampala Waste Management Project
	 Innovation shaping waste management in Uganda

COMPONENT
 1

COMPONENT
 2

COMPONENT
 3

COMPONENT
 4

COMPONENT
 5

Collection & 
Transportation

Closure of the 
existing Kiteezi 
Landfill

Development
 (if required) of 
one or more 
Transfer Stations

Development of 
a new sanitary 
engineered 
landfill at 
Ddundu

Long term 
waste treatment 
solution
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The various components of the KWMP will be delivered 
variously by public and private sector parties with funding 
expected to come from central government, development 
agencies and the private sector.
 
As described further in this PIM, KCCA is seeking a private 
sector partner to deliver Component 4 of the KWMP on 
the basis of a PPP arrangement (the “Project”).

1.2 	 The Preliminary Information 
Memorandum

The distribution of this PIM, prepared in accordance 
with the Uganda Public Private Partnership 
(“PPP”) Act 2015, forms part of KCCA’s approach 

to promoting transparency and initiating formal dialogue 
with the private sector in respect of the proposed Project.

KCCA and IFC have previously engaged with various 
stakeholders including waste & environmental 
management companies, contractors, consultants, civil 
society, development partners, funders and potential 
investors through;

•	 A Project teaser that was issued in October 2017;
•	 An investors conference that was held in 
	 Kampala in December 2017 to introduce the 		
	 Project to the market;
•	 Project site visits to familiarize stakeholders with 	
	 the Project’s key attributes;
•	 An online pre-bid market survey including 		
	 interactions through emails and phone calls; 
•	 Physical interactions through formal meetings, 	
	 workshops, conferences and other similar 		
	 forums within KCCA

Through the engagements above, KCCA listened to the 
views presented (incorporating them as applicable) in 
order to finalise the Project structure set out below. 
The objective of this PIM is to set out KCCA’s current 
intent with regards to the Project and provide relevant 
information to the market prior to the formal launch of a 
Request for Pre-qualification (“RfQ”).
KCCA’s thinking and final position on a number of areas 
within the scope of the Project are still being developed 
and remain subject to final Government of Uganda (“GoU”) 
approval. As such, the information in this document 
should not be relied upon as an indication of KCCA’s final 
requirements for the Project.

Upon the formal launch of the RfQ, discussions will only 
be permitted in accordance with the prescribed tender 
rules. Prospective bidders are therefore encouraged to 
take this opportunity to provide feedback, views and 
suggestions to KCCA prior to the formal competitive 
process commencing.
 
The issuance of this PIM commences the final engagement 
prior to formal launch of the procurement for private 
sector partners for the respective components.

 The anticipated timetable is highlighted in the table below

Activity Date

Issuance of the PIM Monday, March 
16th, 2020

Deadline for interested 
parties to request for a 
conference call with KCCA 
& IFC

Friday, March 27th, 
2020

Start of Conference Calls 
(45mins Max)

Monday, March 
30th, 2020

End of Conference Calls Friday, April
3rd, 2020

Deadline for the receipt of 
any written responses

Monday, April 6th, 
2020

Formal launch of the RfQ May 2020

....With a resident population 
of  2M and a transient 
population of nearly 5M, the 
management of municipal 
solid waste is critical to the 
city’s success.
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Interested Party Conference Calls

KCCA is proposing to make itself available for conference calls 
with interested parties including, but not limited to, potential 
bidders, consortia, financiers and any institutions who 

believe they can support the Project. The conference calls will take 
place during the period from  March 30th to 3rd,  2020.
 
This dialogue is intended to allow for further clarification, raising 
of any commercially sensitive queries regarding the Project and for 
bidders to provide KCCA with feedback on the Project as set out in 
this PIM.

Allocation of slots for the conference calls will be on a first come 
first serve basis and as such, interested participants are strongly 
encouraged to submit their applications as soon as possible and in 
any case, no later than  April 6th, 2020
Applications for the bilateral conference calls should be submitted 
by email as follows

1.	 To the following email address; nbateganya@kcca.	
	 go.ug and a copy to colobo@ifc.org
2.	 With the subject: KWM Application for a Bilateral 
 	 Conference Call
3.	 Include details such as company name, attendees 
	 and nature of business
4.	 Preferred Date & Time

Written Responses

KCCA welcomes written feedback on a number of matters set out in 
this PIM. In particular, views on the following are encouraged

1.	 The overall proposed project structure & components;
2.	 The Ddundu Landfill outline design and related 		
	 diversion targets;
3.	 Proposed procurement process and the use of 		
	 competitive dialogue to maximize value;
4.	 The proposed financing and funding mechanisms;
5.	 Investment requirements; and 
6.	 Alternative contractual & risk sharing mechanisms.

Interested financiers, equity providers or credit enhancement 
institutions that so wish their details to be availed to prospective 
bidders are also encouraged to write to KCCA & IFC. 
This information will be provided to prospective bidders (for them to 
initiate contact if desired) with neither KCCA nor IFC playing a match 
making role of any sorts.

Contact Details

All written responses, clarifications 
and other correspondences in relation 
to this PIM including requests for the 
conference calls should be sent to 
the following persons:

Dr. Najib Bateganya 
Lukooya, PhD
Deputy Director- Environment & 
Sanitation, KCCA
nbateganya@kcca.go.ug

Christopher Olobo
International Finance 
Corporation
colobo@ifc.org



Kampala Waste PPP Project Preliminary Information Memorandum

11

2.	 AN OVERVIEW OF KAMPALA’S WASTE    				  
	 MANAGEMENT

2.1	 The Outlook of Kampala City

Kampala is the capital and the largest city of Uganda. The city’s population is estimated at about 5 million people 
including both resident and transient. It is divided into 5 divisions namely; Central, Kawempe, Makindye, Nakawa and 
Rubaga. The metropolitan areas of Wakiso District, Mukono District and Mpigi District complete the Greater Kampala 
Metropolitan Area (GKMA). 

Kampala is a well-regarded city in which to live with a good quality of life and an extremely friendly population. Whilst 
much of the city can be regarded as middle class, small areas of deprivation do exist. The city has a comparatively 
thriving economy in terms of household incomes and a diversified commercial sector.
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Vision
To be a Vibrant, Attractive 

& Sustainable City

Mission
To Deliver Quality Services 

to the City

Core Values
Excellence, Integrity, 

Innovativeness, Team 
Work & Client care

KCCA IS THE AUTHORITY THAT MANAGES THE CITY WITH ETHOS INSCRIBED BELOW

12
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2.2	  Analysis of Waste Generation & Composition

Since 2012 the total amount of Municipal Solid Waste (“MSW”) collected in Kampala has increased by a 7% compound 
annual growth rate. In 2014, KCCA signed concessions with private operators to collect and transport waste to Kiteezi. 
The impact of these private collection concessions is evidenced by a general increase in the share of waste collected by 
the private sector. 

The table below illustrates the waste generated since 2012.

Waste growth assumptions

The primary sources of MSW are private households, transient 
population, market places, commerce, industry, public administration, 
kindergartens & schools, hospitals and tourists to be covered by the 
municipal waste collection system.
 
A forecast for MSW arisings in Kampala and the districts of Mukono 
and Wakiso has been prepared taking account of the anticipated per 
capita waste generation for both resident and transient populations. 
The per capita daily waste generation for Kampala and the districts are 
estimated at 0.55 kg and 0.37 kgs per day respectively. As a result, the 
forecast waste generation, taking account the population growth and 
economic growth among other variables, is a round up the numbers in 
the table below

Waste collected in 
tonnes

Year

2012 2013 2014 2015 2016 2017 CAGR 12-17

Waste collected by KCCA 229,771 218,527 252,576 260,612 284,991 263,126 3%

Waste collected by the 
private sector

114,378 131,605 128,491 111,608 143,165 217,956 14%

Total waste collected 344,149 350,132 381,067 372,220 428,156 481,082 7%

% collected by KCCA 67% 63% 73% 76% 83% 76%

% collected by private sector 33% 38% 37% 32% 42% 63%

Tonnes 2020 2021 2022 2023 2024 2025 2026 2027 2028

Kampala city 550,967 576,449 603,110 624,973 647,628 671,104 695,432 720,641 746,764

Mukono 19,270 19,970 20,696 21,448 22,228 23,036 23,873 24,741 25,640 

Wakiso 37,841 39,712 41,677 43,738 45,902 48,172 50,555 53,056 55,680 

Total 608,077 636,132 665,483 690,159 715,757 742,312 769,860 798,437 828,084 

The per capita daily waste 
generation for Kampala and 
the districts are estimated 

at 0.55 kg & 0.37 kgs per day 
respectively

13
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2.3 	 Municipal Solid Waste (“MSW”)  Collection & Transport

The waste collection efficiency within Kampala is 
60% with nearly 1,300 tons of MSW delivered daily.

KCCA currently has a number of contracts for the collection and transportation of waste with the primary disposal facility 
within Kampala being at the Kiteezi Landfill.
  
Existing contracts are with 3 concessionaires; Kampala Solid Waste Management Consortium, Homeklin (U) Ltd and 
Nabugabo Updeal Ventures. The contracts, that were signed for the collection and transportation within 7 zones in 
Kampala are due to expire in June 2020. KCCA is therefore in the process of commencing a procurement for collection 
and transportation of waste. The new contracts will be for the collection of waste within divisions and not zones as was 
the case of the earlier contracts. The new proposed division boundaries with the stipulated waste collection areas
 are shown below:
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PROPOSED SOLID WASTE MANAGEMENT ZONES - JANUARY 2019
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Successful collection & Transport companies will be expected to 

1.	 Provide daily collection schedules to KCCA
2.	 Sensitize the communities about collection schedules and prices
3.	 Acquire more and better fleets with higher carrying capacities
4.	 Comply with stringent monitoring and evaluation of performance by KCCA.

2.4 Waste Recycling
 
Recycling is at the heart of KCCA’s efforts to achieve sustainability. Plastic recycling through the “Make Kampala Plastic 
Free” initiative is ongoing through a partnership between KCCA and Coca-Cola. The project is intended to provide a 
steady source of income to youth and women groups as they remove plastics and clean the environment.

Coca-Cola shall finance construction of plastic collection centers in the various divisions of Kampala. In addition, 
Coca-Cola shall provide seed funding for the youth/women groups who will be receiving and buying the plastics from 
individual collectors on “cash on delivery” terms. KCCA shall be in charge of transporting the plastics from the collection 
centers to the recycling plant and mobilizing communities.

2.5 MSW Treatment & Disposal

Currently, waste collected is transported and disposed at Kiteezi landfill, the only authorized waste disposal site in 
Kampala. The landfill constructed in 1995 is over about 12 ha and has now reached its maximum capacity.

Kiteezi is not operated under sanitary landfill conditions as characterized by lack of a liner, containment; steep and 
unstable slopes (greater than 3:1), poorly maintained drainage channels, release of landfill gas and a 

dysfunctional leachate plant.
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On average, the daily tonnage received at Kiteezi Landfill is 1,300 tons 
translating to around 480,000 tons per year. The primary composition of 
the waste received is shown below:

Waste Composition

1%

2%

2%

3%

6%

42%

43%
1%

Textile (1%)

Plastic (6%)

Others (1%)

Paper/
Cardboard (2%)

Animal waste 
(3%)

Mixed fines
(42%)

Biodegradable 
waste (43%)

Sanitary waste 
(3%)

The CV, or energy content, of the 
waste is low at 6.12 MJ/kg which 

has implications for the viability of 
Energy from Waste technologies

17
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3.	 PARTIES, PARTNERS & 
SUPPORT
3.1 Key GOU Parties

Kampala Capital City Authority: The Contracting Authority

KCCA, established with the KCCA  Act 2010 is the Project 
sponsor. KCCA is mandated to provide services that enable 
residents and businesses operating in the city function in an 

environment that supports development. To complement its waste 
collection services, the Authority has licensed private companies 
to collect and transport waste from designated areas.Under 
KCCA’s strategic plan, the Authority is committed to rolling out a 
comprehensive waste segregation, collection, transportation, safe 
disposal and improved treatment system by leveraging the private 
sector through the entire waste management value chain. 

KCCA has extensive experience in developing, 
promoting and implementing significant 
infrastructure Projects. These range from minor 
modifications of existing infrastructure to major 
schemes. These major schemes developed, 
promoted and implemented by KCCA in recent 
years include the Kampala Institutional and 
Infrastructure Development Projects (KIIDP) 
to widen and upgrade roads and drainages in 
Kampala, the Kampala Faecal Sludge (KFSM) 
Project to improve faecal sludge management 
in the vulnerable urban poor areas of Kampala, 
among others. These projects have been 
progressed through the planning system entirely 
controlled by KCCA.

KCCA is the contracting authority for the 
Kampala Waste Management Project and the 
accountability for the success of this Project lies 
with the Executive Director of the 
KCCA, Eng. Andrew Kitaka.  The delivery of 
this Project in line with the provisions of the 
Uganda PPP Act lies with the KCCA appointed 
Project Officer, Najib Bateganya.

18
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KCCA’s objective of the Project is “The development, 
in partnership with a credible private operator, of a 
high quality waste treatment & disposal facility that 
aligns with KCCA’s overall objective of improving 
sanitation in Kampala City whilst offering value for 
money”

Ministry of Finance, Planning & 
Economic Development

The Ministry of Finance plays an important role to 
ensure mobilization of public resources and to 
oversee how these resources are accounted for as 

they target to benefit all Ugandans.

The Ministry of Finance is organized with the directorates 
of Budget, Economic Affairs, Accountant General’s Office 
and departments of Finance and Administration.
The Ministry of Finance plays a crucial role in this Project 
including

1.	 Approval of the Project prior to KCCA 		
	 commencing the procurement
2.	 Negotiating with Development Finance 		
	 Institutions the public financing 
                  component of this Project and 
         	 subsequently channeling the funds 
   	 to the preferred bidder

National Environment and Management Agency

The National Environment Management Authority 
(NEMA) is a semi-autonomous institution, 
established in May 1995, under the National 

Environment Act, Cap. 153, and became operational 
in December 1995, as the principal agency in Uganda, 
charged with the responsibility of coordinating, 
monitoring, regulating and supervising environmental 
management in the country. 

NEMA spearheads the development of environmental 
policies, laws, regulations, standards and guidelines; and 
guides Government on sound environment management 
in Uganda.

19
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3.2	  Project Partners

International Finance Corporation

IFC, a member of the World Bank Group, is an international financial institution that offers investment, advisory, and 
asset management services to encourage private sector development in developing countries. IFC have been retained 
as the Transaction Advisor to KCCA for the Project and will provide advisory support to KCCA for Project preparation and 
procurement up until financial close. Whilst IFC is the lead transaction advisor to KCCA, a number of firms have been 
contracted by IFC with their key roles set out below.

3.3 Potential Project Partners

The Climate and Clean Air Coalition is a voluntary 
partnership of governments, intergovernmental 
organizations, businesses, scientific institutions and civil 
society organizations committed to improving air quality 
and protecting the climate through actions to reduce 
short-lived climate pollutants.
Potential support for the appraisal and financing of 
the closure of the existing landfill.

C40 is a network of the world’s megacities committed 
to addressing climate change. C40 supports cities to 
collaborate effectively, share knowledge and drive 
meaningful, measurable and sustainable action on 
climate change.

Working together with CCAC, they are potentially 
supporting the activities related to the closure of 
the existing landfill.

Climate & Clean Air 
Coalition (CCAC)

TRETA Engineering 
Consultants Limited

C40 Cities
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GGGI is a treaty-based international, inter-governmental 
organization dedicated to supporting and promoting strong, 
inclusive and sustainable economic growth in developing 
countries and emerging economies. It aims to deliver impact 
through six strategic outcomes: Green House Gas (“GHG”) 
emission reduction, creation of green jobs, increased access 
to sustainable services, improved air quality, adequate supply 
of eco system services and enhanced adaptation to climate 
change.

Potential support for the development of a transfer 
station.

PIDG is an innovative infrastructure development and finance 
organization delivering pioneering infrastructure in the poorest 
and most fragile countries. With funding from six governments 
and IFC, PIDG operates along the Project life cycle and across 
the capital structure, to help Projects overcome financial, 
technical or environmental challenges – creating investment-
ready, bankable infrastructure opportunities.

Through the Technical Assistance Facility (TAF) and 
Guarantco, PIDG is looking to support financing options 
for closure of the Kiteezi and a viability gap funding for 
the greenfield landfill at Ddundu.

The Uganda Cities and Infrastructure for Growth (CIG) is a 
five-year DFID funded programme. It aims to strengthen the 
management of urban and energy sectors and boost investment 
into infrastructure in Uganda. In the Ugandan context, given its 
economic geography, this may include urban centers of varying 
sizes as well as sub-regions, especially where these are centers 
of prospective economic growth and where infrastructure may 
be a key enabling factor. The programme will deliver inclusive 
economic transformation and growth that is climate-resilient 
and contributes to poverty reduction and economic inclusion 
of disadvantaged groups.

Committing to support activities related to the 
development of a long term waste treatment solution for 
Kampala.

The programme will deliver 
inclusive economic transformation 
and growth that is climate-resilient 

and contributes to poverty 
reduction...

Private Infrastructure 
Development Group 
(PIDG)

Global Green Growth 
institute (GGGI)

Cities and Infrastructure 
for Growth

21
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4.	 WIDER PROJECT COMPONENT DESCRIPTION

KCCA is seeking to engage competent private sector 
firms with practical experience and proven capacity 
to deliver efficient and affordable waste management 
services within the city under the “Kampala Private 
Municipal Waste Collection and Transportation 
Services” concession

1COMPONENT

Closure, rehabilitation, capping and the provision of 
aftercare services for the Kiteezi landfill. Any revenue 
obtainable from landfill gas and or change use pattern 
of the site will be shared with KCCA

2COMPONENT

Development of one or more transfer stations sites 
that serve as recycling centers and aggregation of 
waste prior to transportation to Ddundu for disposal

COMPONENT

22

1

2
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3
Development of one or more transfer stations sites 
that serve as recycling centers and aggregation of 
waste prior to transportation to Ddundu for disposal

COMPONENT COMPONENT

Development of a long term diversion and or 
treatment solution to divert significant quantities 
of waste from landfill 

5
Development through a PPP of a sanitary engineered 
landfill at Ddundu and associated treatment to divert 
a minimum of waste 35% from the landfill. A revenue 
sharing mechanism with KCCA will be implemented

COMPONENT 4

3
4

5

Cost of capital 
USD 40 MILLION
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5.	 THE PPP PROJECT 
5.1 	 A Design, Build, Finance and 		
	 Operate (“DBFO”) for a sanitary 
	 engineered landfill

Project scope

KCCA proposes to appoint a Private Party to design, 
build, finance, operate, maintain and transfer 
a sanitary engineered landfill at Ddundu with 

associated treatment facilities capable of diverting a 
minimum of 35% of accepted waste from landfill.
 
Following the successful commissioning of the first landfill 
cell (“Cell 1”) and related treatment facilities, the Private 
Party will begin to receive payments from KCCA.  The Project 
will be for a Contract Term of 15 years inclusive of an initial 
construction period not exceeding 12 months. The Project 
Agreement will require that the Project facilities be handed 
back in good condition at the end of the Contract Term. A 
clearly defined hand back protocol will be agreed with the 
Project company.

Conceptual Project Reference Design

KCCA will provide a clear design brief (including output 
specifications) in the tender and contract documentation. 
In addition to the design brief, KCCA will make available 
a highly conceptual reference design to the shortlisted 
bidders.

The reference design is based on the European Union 
Directive on the Landfill of waste (99/31/EC). Bidders will 
however be expected to develop designs that conform to 
local regulations and international best practice. The main 
infrastructure components to be developed by the Private 
Party include:

•	 An access road;
•	 A waste treatment and disposal area including 	
	 cells;
•	 A leachate treatment plant ;
•	 A landfill gas collection system and landfill 
	 gas-fired power plant;
•	 Water management infrastructure, 
	 including ditches, drain pipe and sewers;
•	 General infrastructure including fencing, 
	 gates, service roads;

•	 Site offices, maintenance building 
	 and weighbridge building; 
•	 Landfilling machinery and equipment; and
•	 An Environmental Monitoring System.

5.2 	 Commercial structure of the PPP

Component 4 will be delivered using a mix of privately 
financed solutions and public support.
The project circumstances are unique and a ‘one 

size fits all’ approach is bound to fail. KCCA has adopted a 
project structure which is tailored to deliver success. A 4x4 
efficiency consideration was adopted when developing the 
structure that meets the objectives of the project:
The 4 key factors considered in proposing the structure

•	 GoU expectations and affordability to KCCA
•	 A structure that aligns best with the outcomes/	
	 recommendations of the project due diligence
•	 Lessons from past projects both successful and 	
	 failed projects; and
•	 Market feedback on what the private sector is 	
	 capable of delivering

 Stakeholder perspectives include

•	 City Residents: implement a project that satisfies 	
	 their immediate need and safeguards public health
	 Deliver Cell 1 as soon as possible to allow for the 	
	 closure of Kiteezi 

•	 KCCA: demonstrate to municipalities across Africa 	
	 how private sector participation can deliver a 
  	 public good
	 Focus the PPP on greenfield activities

•	 Ministry of Finance: Minimize fiscal commitments 	
	 and contingent liabilities
	 Seek development partner support and limit 
	 private sector exposure to legacy risks

•	 Private Sector: Not willing to take legacy 		
	 environmental risks and comfort that the project is 	
	 affordable to KCCA
	 Development partner support and split the 		
	 project in manageable components
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Ddundu Landfill Activity Kiteezi Landfill Activities

Start construction of Cell 1 & associated 
infrastructure

December 2020 Start closure process for the Kiteezi 
Landfill

Complete construction of Cell 1 & 
associated infrastructure

December 2021 Final disposal of waste Kiteezi stopped

Waste delivery to Ddundu & subsequent 
cell construction

From Jan 2022 Rehabilitation & aftercare of Kiteezi 
commences

Note: Kiteezi is not part of the PPP Project and the above timelines are indicative

An aerial of the map showing Cells & infrastructure

To achieve the delivery timelines, KCCA’s stipulation is that the Project will be delivered in parallel with 
closure for the existing Kiteezi landfill activities as follows:
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5.3	  PPP Project Structure

The Project will be implemented as a design build finance operate maintain and transfer contractual arrangement which 
is specifically authorized under the Uganda PPP Act. Following this contractual arrangement, the Project company will 

be expected to construct the landfill and assume construction related risks arising from cost overruns, delays and other 
performance risks connected with construction.

GOU

KCCA

Project Company
Construction

Contractor

Initial 
infra work

Direct Agreement

Project Agreement

Equity, Grant, 
Corpo rate finance

Equity, 
Tipping fees,
Debt finance

Fi
na

nc
in

g
Financing

Subsidiary
Agreement

Cell 1 Subsequent
cells

Development 
Partners

Third Party 
Revenue

Operaton&Maintainace 
contractor

Grant support

Credit 
enhancement

Tipping fees

5.4 	 PPP Payment Mechanism

KCCA intends to issue a draft payment mechanism 
as part of the Project Agreement to be circulated as 
part of the RFP documentation.

The broad principles of the payment mechanism 
will be as follows:

1.	  Private Party accepts and records quantities of 
	 all waste as per the Waste Acceptance Protocol
2.	 Private Party is remunerated on a per ton basis
	  for all waste accepted
3.	 Payment will be dependent on the Private Party 	
	 achieving the required levels of diversion;

4.	 Performance deductions will be made for 		
	 unremedied breaches of the contract 
	 service levels
5.	 Third party revenue earned from the sale of 		
	 materials/energy arising from the waste to 
	 be shared with KCCA (unless such guaranteed 	
	 third party revenue was included in the original 	
	 bid submission)

All payments made to the Private 
Party by KCCA will be in Uganda 
shillings and subject to escalation 
in respect of Ugandan CPI.
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PAYMENT FLOWS DIAGRAM

Confirms achievement:
•    Diversion targets
•    KPI’s

Monthly reports + Gate fees 
-  payment 
deductions

Shared 3rd Party revenues:
•    compost sales 
•    WtE

Waste Treatment 
resulting in potential 
3rd Party Revenues

Waste acceptance criteria
•    Weight Non hazardous 
•    Monthly reports to KCCA
•    Divert waste

PPP 
Operator 
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5.5 	 The Legal Framework

The Ugandan legal system is largely a common law system with the constitution as the fundamental source of law 
within the country. In addition to the constitution, a number of acts are key for this transaction and these include

1.	 The KCCA Act 2010: 
2.	 The PPP Act 2015:
3.	 Public Finance Management Act, 2015:
4.	 The National Environmental Act, 2019:
5.	 Public Health Act, 1935, Cap. 281:
6.	 The Water Act, 1997, Cap. 152:
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Key Headline Details & Definitions

1.   Grantor Kampala Capital City Authority

2.   Project Agreement The Project Agreement will be on a design build finance operate and transfer basis

3.   Duration 15 years inclusive of a maximum 12months construction for Landfill Cell 1 

4.   Special Purpose Vehicle 
(“SPV”) Structure

The Request for Proposal will require as a condition of award that the Project Agreement 
will only be awarded to a newly incorporated limited liability company ("Project Company") 
that is able to collectively demonstrate capability to carry out survey, design, engineering, 
financing, procurement, construction, operation and maintenance of the landfill. Joint 
and several liability of the bidders will apply

5.   Contract Waste Contract waste is restricted to residual municipal and commercial waste, excluding construc-
tion and demolition waste

6.   Commercial waste Waste from premises used for the purposes of trade or business or for purpose of sport, recre-
ation, education or entertainment but excluding household, agricultural or industrial waste

7.   Maximum tonnage Residual municipal and commercial waste up to 850,000 tonnes annually

8.   Scope of Project 
Agreement

The Project Agreement will reflect the scope of the two Sections in the following two stages:
i.	 the survey, design, engineering, financing, procurement and construction
ii.	 operations and maintenance of the Project and transfer to KCCA at the end of the term

9.   KCCA Obligations KCCA’s principal obligations under the contract shall include:
i.	 making the site and permits available to the contractor
ii.	 arranging for Contract Waste to be delivered to the contractor 
iii.	 paying amounts calculated pursuant to the payment mechanism

10.   Conditions Precedent The contract shall be conditional upon and shall only take effect upon an agreed list of 
Conditions precedent being satisfied by the contractor

11.   Contractor due 
diligence

The contractor shall be deemed to have gathered all information necessary to perform its 
obligations including:
i.	 information as to the nature, location and condition of the site
ii.	 current and projected tonnages, trends and composition of contract waste

12.   Performance bond The contractor shall provide KCCA with a performance bond or other security acceptable to 
KCCA to support the due performance of its obligations

13.   Key Performance 
Indicators

The Project Agreements shall contain a comprehensive performance regime including KPIs 
such as:
i.       Works including design & construction
ii.      Commissioning
iii.     Contract waste landfill diversion
iv.      Environmental management

14.   Exclusivity The contractor can exercise its exclusive right to receive and accept residual waste generated 
in the Project area and which is collected by the companies responsible for collection up to 
the maximum tonnage

15.   Landfill Aftercare Fund The contractor shall be required to set up a landfill aftercare fund in accordance with the 
requirements of the contract 

16.   Payment Mechanism KCCA will pay the contractor a service payment in respect of each payment period calculated 
based on expected performance

17.   Capital contribution KCCA reserves the right to make one or more lumpsum capital contributions at any time after 
the effective date.

18.   Currency All payments made under the contract shall be in Uganda Shillings

19.   Inflation indexation The service payment shall be adjusted annually using the Uganda CPI

20.  Governing Law The Project Agreement shall be governed by, and construed in accordance with, the laws of 
Uganda.

v.       Operational interface
vi.      Facilities & contract management
vii.      Hand back
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6.  	 THE JOURNEY 			 
	 AHEAD
6.1       Project Governance

KCCA will put in place governance and contract 
management arrangements which:

•	 Ensure that KCCA can perform the roles 
	 and responsibilities required to effectively 	
	 manage its retained risks; and
•	 Ensure that KCCA can perform its various 	
	 duties as a party to the Contract including 	
	 carrying out all of the contract 
	 administration and monitoring functions.

The overriding arrangements have been stipulated by 
the PPP Act which requires contracting authorities like 
KCCA constitute Project teams for each PPP Project 
being procured. 

The Acting Executive Director of KCCA, Eng. Andrew 
Kitaka, will have overall responsibility for the delivery 
of this Project. 

The Project Officer, Dr Najib Bateganya, will 
manage the procurement process and ensure that the 
private operator is operating as per the expectations 
during construction and during operations with 
respect to any potential availability deductions. 

For the procurement phase, KCCA is being supported 
by the IFC as transaction advisors with Christopher 
Olobo as the lead transaction advisor. 

Additionally, a project team supports the Project and 
an Independent Engineer will be procured for the 
Project.
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Procurement approach

As noted above, the PPP Act was 
passed in 2015 and the Kampala 

Waste Management PPP is one of the 
pioneer Projects to be procured under 
the Act and KCCA intends to follow 
international best practice in the 
procurement. Competitive dialogue 
can lead to significant costs for bidders 
and as such, KCCA is keen to develop 
a process that ensures that costs are 
incurred appropriately depending 
upon the stage of dialogue. KCCA 
therefore intends to conduct this 
procurement to a realistic timeline 
and in an efficient manner.

KCCA alongside its transaction 
advisors, IFC, will ensure there is 
sufficient capacity and capability 
within the procurement teams 
at all stages of the procurement. 
Prospective bidders should note 
that KCCA will not underwrite nor 
reimburse bid costs of any bidder or 
associated party.

Effective communication is an 
essential element of KCCA’s 
procurement strategy to ensure that 
bidders understand each stage of 
the procurement process; what is 
required of the bidder and KCCA’s role 
at each stage of the dialogue. 

This will ensure that each stage 
of the dialogue is clearly focused, 
with all parties understanding the 
requirements expected of them.

This market sounding stage, which 
is permitted under the PPP Act, will 
play an important role in ensuring 
that KCCA fully understands what 
different prospective bidders may 
be able to offer during the dialogue, 
to ensure that the process is carried 
out in a fair and non-discriminatory 
manner whilst providing the flexibility 
for bidders to propose innovative 
and value for money solutions to the 
Project.

6.2 	 Procurement Process

On account of the complexity of the Project and the potential for bidders to propose different technical, financial and legal 
solutions, KCCA will adopt the competitive dialogue procedure in accordance with the requirements of the Uganda PPP Act 
to procure the Project.

Stage 1:

 Pla nning and 
prepara tion (in 
cludes market
consultation)

Start 
procurement

Pre-
qualification 

period

Pre-
qualification 

evaluation

Interim 
submissions 
to support 
dialogue 

sesessions

Outline 
submissions

Invitation to 
submit a Final 

Tender

RFQ
Issue draft 

contract 
documents

Close the 
dialogue

Phase 1: Pre- dialogue Phase 2: The dialogue Phase 3: Post-dialogue

Contract 
award 

procedures

Stage 2:

Pre - 
qualification 

period

Stage 3:

Selection of 
bidders and 
preparation
for dialogue

Stage 4:

Competitive 
Dialogue

Stage 5:

Submission of 
final

tenders and 
bid

evaluation

Stage 6:

Bid 
clarification 

Stage7:

preferred 
bidder to 

contract award

Preferred 
bidder
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Requestfor Pre- 
qualification (RfQ)

The  RfQ document will set out sufficient 
information to enable potential 
bidders to form a realistic judgment 
about their interest in the Project and 
potential investment program so as to 
meet the requirements of the RfQ. The 
RfQ stage will be used to select bidders 
who will be invited to participate in the 
next stage of the procurement process.

The purpose of the RfQ is to assess 
each bidder's financial strength and 
technical ability to comply with the 
obligations contained in the Project 
agreement and will therefore specify 
minimum qualification requirements 
for all bidders. This will generally be 
assessed on a pass/fail basis for the 
RfQ stage. This will enable KCCA to 
draw up a shortlist of bidders who will 
be invited through to the RFP stage. 
Request for Proposal (RfP)
The RfP will be issued to all pre-
qualified bidders at a time pre-
determined by KCCA. It will likely 
consist of the following:

•    The Invitation to Tender: this will 
define the Project and the tender 
process and give bidders background 
as to what is required of them and 
when;

•    A draft Project Agreement / KCCA's 
Requirements: this will include the 
draft Project agreement (including 
Schedules) and any other relevant 
contractual documents. It may be that 
these documents are issued shortly 
after bidders have been sent the RfP; 

•    Bid Deliverables: this will set out 
the various forms. that bidders must 
complete and submit in order for their 
bid to be considered compliant; and

•    Evaluation Guidance Notes: these 
will provide bidders with a guide to 
the procedure that will be used in 

evaluation of the responses to the RfP.
Shortly after the RfP is issued, KCCA 
will host an interactive workshop 
with the Bidders. At this workshop, 
KCCA will provide further detail on 
the information and documentation 
relating to the Project and respond 
to initial queries in the presence of all 
potential bidders. 

KCCA will then operate a clarification 
process to enable bidders to submit 
questions on the Project and the 
bid documents, during which it 
shall ensure that bidders are treated 
fairly and objectively, and that non-
confidential information regarding the 
Project is provided on a fair and non-
discriminatory basis.

Competitive Dialogue

As part of the RfP stage bidders will be 
invited to participate in a competitive 
dialogue process in accordance with 
the PPP Act, through the invitation 
to make an interim submission. This 
will consist of a non-binding and non-
evaluated mark-up and commentary 
of the draft Project agreement 
(and any other related technical 
documentation).
During the dialogue phase, KCCA will 
review the interim submissions and 
consider what amendments 

(if any) should be made to the Project 
agreement and other technical 
documents to reflect the consensus 
opinion in the bidders.

KCCA will not be obliged to make any 
amendments if it does not wish to 
do so, although it is anticipated that 
some amendments will be made as 
a result of market-driven solutions 
offered by bidders. A revised draft 
Project agreement and other technical 
documents may then be issued to 
bidders with bidders being told at this 
point that:

•    The revised draft Project agreement 
reflects what KCCA considers to be 
a reasonable and market standard 
risk allocation and includes those 
amendments proposed by the market 
that KCCA intends to make;

•   Bidders will therefore be strongly 
encouraged to refrain from 
further significant mark-ups of the 
Project agreement and technical 
documentation as part of their final 
bids; and

•   Any mark up so submitted as 
part of the final bid will form part 
of the evaluation process and, if 
unacceptable to KCCA, could result in 
the expulsion of the bidder from the 
tender process.

Submission of Final Bids

Following the final tender submission 
consisting of both technical and 
financial proposals, KCCA will first 
open and evaluate the technical 
tenders in accordance with the 
evaluation criteria. KCCA reserves 
the right to seek clarification of the 
technical tender submissions and 
following such clarification process 
may invite bidders to submit a best 
and final offer.

Effective 
communication 
is  an  essential 

element  of KCCA’s 
procurement 

strategy
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KCCA may reserve the right to seek for variant bids that consider an alternative implementation schedule of a longer term 
treatment solution.

Once the revised bids, if any, have been received the Evaluation Committee will open the technical proposal and provided 
that is compliant they will then proceed to open the financial proposals and thereafter evaluate the final bids 
 
Preferred Bidder Selection

KCCA will rank bidders in accordance with the evaluation criteria and methodology as set out in the RfP and KCCA will decide 
which final proposal represents the best overall value for money for the Government. Once determined KCCA will announce 
the preferred bidder and with the assistance of the transaction advisors, will then engage in a negotiation process with the 
preferred bidder on the issues arising out of their proposals. In the event any issues cannot be resolved in a timeframe that 
KCCA regards as reasonable in the circumstances, the negotiation process with that provisional preferred bidder shall cease 
and negotiations with the next ranked bidder will start.

6.3 Indicative Timetable

ACTIVITY DATE
Issue Preliminary Information Memorandum March - 2020

Issue Request for Pre-qualification (RfQ) May  - 2020

Issue Request for Proposals (RFP) July  - 2020

Competitive Dialogue August  - 2020

Deadline for Final Bid Submission November  - 2020

Announcement of Preferred Bidder Febuary  - 2021

Commercial/Financial Close April  - 2021
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